
May 02,2006 Serial Letter: KFM-LET-000154 

California Department of Transportation 
SFOBB - E2Tl Project 
333 Burma Road 
Oakland, CA 94607 

Attention: Pedro Sanchez 

Reference: SAS E2/T1 Foundation Project 
Caltrans Contract No 04-0120E4 
KFM Job No. 36414347 

Subject : Construction of Pier TI Oversized Hole at CIDH #T1 

Dear Pedro: 

In accordance with Standard Specification (“SS”) Section 5-1.116 and Special Provision (“SP”) 
Section 5-1.012, Differing Site Conditions, KFM hereby notifies the State that soil conditions at 
elevation -31.75 of Pier TI-CIDH #1 differ materially from those described in the Contract Documents. 
Specifically, the “hard rock” layer that is represented at elevation -30 on Contract Plan Sheets 91, 94, 
95 and 98 has not yet been encountered. Your Field Representative also observed these differing site 
conditions during the drilling operations. 

At this time, KFM requests that the State investigate these differing site conditions in accordance with 
SS Section 5-1.1 16 and make an independent evaluation of the actual soil conditions encountered. 

If the steel casing is not seated into bedrock as shown in the plans, then SP Section 10-1.24, “Piling - 
CIDH Concrete Piles”, requires the extension of the CIDH piling such that the required embedment 
into bedrock is achieved. Payment for this extension is to be made by extra work as provided in SS 
Section 4-1.03. Please provide direction to extend the tip elevations as described in the Contract. 

If you have any questions, comments or concerns, please contact this office. 

Sincerely, 
KI-ANSON, a JV 

Deputy Project Director 

~ _ _ _ _ _ _  

220 Burma Road,Oakland,A 946i-e  PO Box 2322rOaklmd,CA 94623 
Phone (510) 419-0120 *Fax (510) 832-1456 

AN EQUAL OPPORTUNITY EMPLOYER 


